State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-32-/37.7 I N BUTTE AND PLUMAS COUNTI ES AT BALDW N CONTRACTI NG CO., | NC. JOHNSON, RYAN $19, 985,000 11/10/18 0%
03-4H8304 VARl OUS LOCATIONS DIR S EMERGENCY  DBA KNI FE RI VER CONSTRUCTI ON 2707 NORTE DAME BLVD $6, 295, 028‘ 8;; g% 13 31%
F. A 1764 SKYWAY CHI CO, CA 95928
REMOVE/ CHI P TREES AND DEBRI S CH OO CA 95928 (530) 895- 5245
20. 20
201130
03- BUT- 99- 20. 0/ 4 IN BUTTE COUNTY ON SR 99 AT WEST A TEICHERT & SON, INC. DBA  CHAMBERLIN, AARON $1, 985,000 02/ 14/ 19 0%
03- 4H9304 LI BERTY ROAD DI R S EMERGENCY L. B. TEI CHERT CONSTRUCTI ON 1930 FEATHER Rl VER 23 8?; ég; %g 0%
I NSTALL TEMPORARY TRAFFI C S| GNALS P.O. BOX 13557 BOULEVARD
SACRAMVENTO, CA 95853 OROVILLE, CA 95965
20. 20 (916) 645- 4800
201130
03- COL- 20- 10. 0/ 26 I N COLUSA COUNTY ON ROUTE 20, 2.0 A TEICHERT & SON, INC DBA  GRANADCS, ANTHONY $735,000 02/14/19 0%
03-0J0304 M LES WEST OF EB #15-82 TO LONE STAR TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME BLVD. 2223’ gi; 825 é% 13 35%
RD-RT. DIR S EMERGENCY F. A P. O BOX 13557 CHI CO, CA 95928 ’
REGRADE/ LI NE DI TCHES/ SHOULDERS, (530) 895- 5245
PLACE RSP SACRAMVENTO, CA 95853
20. 20
201130
03- COL- 20-23. 7/ 28. 2 IN COLUSA COUNTY NEAR W LLI AMS FROM LANMON CONSTRUCTION CO, |NC $1, 319,266 01/28/19 0%
03-1G3204 0.2 MLE EAST OF HUSTED ROAD TO 0.3 871 VON GELDERN WAY $0 03/ 04/ 19 0%
M LE WEST OF POWELL SLOUGH BRI DGE $0
RHVA OVERL AY YUBA CITY CA 95991
(530) 671- 1370
03- COL- 20- 31. 8/ 32. 8 I N COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, |INC. DBA $12, 760, 000 10/ 15/ 18 0%
03- 2F9804 BUTTE VI STA VAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 9
BLNH- P020- ( 187) E $0 0%
0 PAVEMVENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03-COL-45-2.0/19. 4 I N COLUSA COUNTY NEAR GRI MES AT WYLATTI RESOURCE MANAGEMENT, $188, 643 04/ 26/ 19 0%
03- 14404 VARI OUS LOCATI ONS FROM 0.1 M LE I NC 23 05/21/19 0%

NORTH OF CERES AVENUE TO 0.4 MLE
SQUTH OF ROUTE 20
CULVERT REPAI R

23601 CEMETERY LANE

COVELO CA 95428
(707) 983- 8135
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 49- 20. 3/ 20. 6 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL PHI LLI PS, JODY $485,000 01/21/19 0%
03- 4H9604 WOODBRI DGE RD TO JOHNSON RANCH RD. ENG NEERI NG, | NC. 3065 BLAI RS LANE 2183, 831 825 gg; 13 21%
DR S EMERCENCY F. A 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667 ’
EMERGENCY CULVERT REPLACEMENT .
PLACERVI LLE, CA 95667 (916) 799- 7951
20. 20
201130
03-ED-49-/0 IN EL DORADO AND S| ERRA COUNTI ES AT  DREAMBUI LDER CONSTRUCTI ON FALLBECK, CHRI STOPHER $1, 375,007 12/ 24/ 18 33%
03- 4F6304 VAR OUS LOCATI ONS CORP. $333, 759 01/09/19
SSTG 000C- ( 485) E ' 138 NEW MOHAVK ROAD $301 326 07/09/19  2°%
0 - ( ) UPGRADE METAL BEAM GUARD RAIL TO 1324 LAVWSON LN NEVADA CI TY, CA 95959 ’
PLACENTI A CA 92870 (530) 682- 7746
(714) 646- 3697
03- ED-50-11. 2/ 68. 7 IN EL DORADO COUNTY AT VAR OUS CORAL CONSTRUCTI ON' COVPANY $3, 076,543 04/ 10/ 19 0%
03-0H5004 LOCATI ONS FROM RED HAVK 10780 SW CLUTTER ROAD $0 05/01/19 0%
SNHG- P050- (147) E UNDERCROSSI NG TO 1.9 M LES VEST OF $0
--0) ROUTE 89 SHERWOOD OR 97140
UPGRADE GUARDRAI L (503) 427- 2609
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $4,326,223 04/ 05/ 18 53%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $4, 286,459 04/ 25/18 95%

BRI DGE DECK REHABI LI TATI ON COLFAX, CA 95713 $50, 723 08/07/19

BENI CI A CA 945101195 (530) 682- 6224
(925) 372- 8000

03- ED- 50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03-1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $2, 475, sgg ég; ég; ig 750
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & .
HAZARD TR PLACERVI LLE, CA 95667 (530) 218- 4803
20. 20 (530) 676- 0825
201130
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON  PHI LLI PS, JODY $1,922,594 08/ 10/ 18 1%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 3065 BLAI RS LANE $14,640 09/14/18 1%
ACNH- P0O50- ( 146) E $14, 640 08/ 26/ 19
H GHWAY ROAD SACRAVENTO CA 95826 PLACERVI LLE, CA 95667
-0 I NSTALL SANDTRAPS AND PULLOUTS (916) 799- 7951

(916) 381- 0911
HA42
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-67. 3/ 0 IN EL DORADO COUNTY NEAR MEYERS AT  Q&D CONSTRUCTI ON, | NC. ALTERTON, NATHAN $7,297,078 11/09/ 18 5%
03-3F5304 ECHO SUMM T SI DEHI LL VI ADUCT 1050 SOUTH 21ST STREET 2489 LAKE TAHCE BLVD. $148,425 12/10/18 204
BLNH- PO50- ( 145) E REPLACE BRI DGE SOUTH LAKE TAHCE. CA $148,425 02/ 20/ 20
--0) SPARKS NV 89431 96150 '
(775) 786- 2677
Aol (530)957- 1110
03- ED- 50- 70. 6/ 70. 6 IN EL DORADO COUNTY AT THE JUNCTION Q&D CONSTRUCTI ON, LLC. ALTERTON, NATHAN $4,232,736 11/ 30/ 18 11%
Eé}\lﬂ:ﬁggg (140 E OF ROUTE 50 AND 89S 1050 SOUTH 21ST STREET 2489 LAKE TAHOE BLVD. iﬁg’ 813 (1)55 ig; ig 10%
i CONVERT M NOR LEG STOP CONTROLLED '
--0) SPARKS NV 89431 :;rsrg LAKE TAHCE, CA
(775) 786- 2677
(530)957- 1110
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COVPANY, | NC. GUTI ERREZ, BOJANA $27, 295,706 01/23/17 65%
03-3C3804 CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHOE BLVD. $18, 744,258 02/ 14/ 17 9
ACNH- PO50- (39 ) $555, 420 10/10/19  °8%
i WATER LI TY | MPROVEMENTS '
-0 A SYLMAR  CA 91342 :;EJTg LAKE TAHCE, CA
(818) 362- 9200 96150 '
HA42
(916) 801- 3455
03- ED- 50- 339. 0/ 33. 9 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL KOKER, JUANAH $485,000 06/ 15/18 0%
03- 4H5004 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $138, 6;3 8;5 ég; 12 29%
AND APPROX. 4.0 M LES WEST OF BRI DAL 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
VEIL FALLS ROAD. DIR S (916) 416- 7612
20, 20 I NSTALL RSP AND REPLACE DAMAGED MBGR FHACERVILLE, CA 95667
201130
03-ED-50-/0 IN EL DORADO AND PLACER COUNTI ES AT THE TRUESDELL CORPORATI ON OF KOKER, JUANAH $475,475 02/08/19 7%
03-1(0204 VARI OUS LOCATI ONS  PLA- 65- PM R14. 49, CALI FORNI A | NC. 11323 SANDERS DRI VE 2123, 823 8‘71; gg; 13 26%
R14. 48, RI17.68. 1310 W 23RD STREET RANCHO CORDOVA, C 95742 '
BRI DGE DECK PRESERVATI ON ON Sl X TENPE AZ 85282 (916) 416- 7612
(602) 437-1711
03- ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03- 2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 WEST Rl VER $456, Ggg 8%5 8%5 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC
S. LAKE TAHOE, CA 96158 TRUCKEE,  CA 96161
20. 20 REPAI R FI RE DAMAGE AND M Tl GATE (530) 682- 5837

SLOPE ERCS
201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 401, 5;8 8;; Sg; 1; 550
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20, 20 I NSTALL SOLDI ER PILE WALL AND 96150
' BARRI ER SLAB .
201130 (530)957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DIR S EMERGENCY F. A PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-999-/0 IN EL DORADO COUNTY AT VAR QUS PHI LLI PS AND JORDAN, | NC. SAGER, JANET $848,283 09/18/18 37%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 3855 N. FREEWAY $320, 214 11/08/18 38%
TREE REMOVAL BLVD. STE 120 $320,214 07/12/19
RALEIGH NC 27615 SACRA;\/EI\IT'O CA 95834
(919) 388- 4222 '
(916) 263- 4912
03- GLE- 162- 54. 4/ 57. 2 IN GLENN COUNTY AT VAR OUS LOCATI ONS STEVE MANNI NG CONSTRUCTI ON,  GRANDY, DWAYNE $461, 657 02/ 06/ 19 27%
03-1G3004 FROM 2.3 M LES WEST OF COUNTY ROAD | NC. 2707 NOTRE DANE BLVD. $414,034 03/04/19 88%
302 TO 0.4 MLE EAST OF COUNTY ROAD 5211 CHURN CREEK ROAD CHI CO, CA 95928 $414,034  07/01/19
302 (530) 713-7814
REPAI R/ REPLACE CULVERTS REDDI NG~ CA 96002
(530) 222- 0810
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, |NC GRANDY, DWAYNE $837, 760 03/22/18 85%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. $697, 436 04/16/18 829
$64,943 05/ 31/ 19
CAMPBELL SLOUGH BRI DGE. CHI CO, CA 95928
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV- 20-/ 25. 8 I N NEVADA COUNTY FROM THE YUBA COUNTY PAVE- TECH | NC. WARD, DONALD $928,831 03/21/19 0%
03-14104 LI NE TO PI NE NEEDLE LANE 2231 LA M RADA DRI VE; 138 NEW MOHAWK ROAD, $0 04/05/19 0%

PLACE 6" STRI PI NG SUl TE B $0 07/09/19

VI STA CA 92081 NEVADA CI TY, CA 95959
(760) 727- 8700 :
(916) 801- 3478
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-49-7.4/14.5 I N NEVADA COUNTY | N AND NEAR GRASS  CCFG CONSTRUCTI ON $1,572,950 02/20/19 0%
03-0H2204 VALLEY AT VARI QUS LOCATI ONS FROM 0.5 393 MORNI NG STAR DR $0  03/21/19 0%
BINH P049- (178) E M LE NORTH OF LI ME KI LN ROAD TO 20/ 49 $0
-0 SEP SONORA  CA 95370
CULVERT REHABI LI TATI ON (209) 743-4911
03- NEV- 49- 20. 0/ 32. 6 I'N NEVADA COUNTY FROM 1.8 M LE SOUTH LORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $985, 000 02/ 22/19 38%
03-0J0404 OF BEG S. SIDEHILL VIADUCT TOO0.6  INC 138 NEW MOHAVK RD. $826, 1;3 8‘715 gg; ig 84%
M LE NORTHOF CAMPTONVI LLE ROAD I N 1175 SOUTH AUBURN STREET SU TE B
YUBA COUNTY DI R S EMERGE
COLFAX. CA 95713 NEVADA CI TY, CA 95959
20. 20 REPAI R MULTI PLE SLOPE FAI LURES (530) 218- 1752
201130
03- NEV-80-1.2/9. 4 I N NEVADA COUNTY | N AND NEAR TRUCKEE ROAD AND HI GHWAY BUI LDERS, $11,568,173 03/11/19 0%
03- 4F6004 AT VARI OUS LOCATI ONS FROM 1.3 MLES LLC. $0 05/01/19 0%
SIMG 080-(203) E VEST OF SCDA SPRI NGS OVERCROSSI NG TO 175 SALOMON CI R #103 $0
-0 0.3 MLE EAST OF DO
REMOVE METAL BEAM GUARD RAI L AND SPARKS NV 89434
(775) 852- 7283
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY | N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,331,900 02/12/18 78%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2, 674, 923 82; gg; 12 79%
AT FLORI STON AT THE FLORI STON SAND STE 101A
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885 9360 TRUCKEE, CA 96161 SUSPENDED
REPLACE SANDHOUSE (530) 885- (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 H NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST Rl VER $724, 52(2) 22; gg; ig 5206
BRIDGE DI R S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TS;JGCK:; 5232510 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 886,536 06/ 07/ 18 88%
03- 03504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT $6, 858, 6;8 82; gg; ig 99%
16351 CONSTRUCTI ON Cl RCLE VES RD
TRUCKEE, CA 96161 SUSPENDED
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-49-3.1/7.5 IN PLACER COUNTY | N AND NEAR AUBURN  FLATI RON VEST, | NC. ZINK, PHIL $27, 685, 944 02/ 28/ 19 0%
gi;\ﬂzgggg e FROM 0.1 M LE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD 30 DEPOT ST/ PO BOX 23 8%35 %g 0%
-(177) SEPARATI ON TO 0.1 M LE NORTH OF DRY BEN G A CA 94510 1807
0 CREEK ROAD (707) 742- 6000 COLFAX, CA 95713- 1807
W DEN SHLDRS, RET WALL, REPLACE (530) 346- 7996
MBGR,
03- PLA-49-/0 IN PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO. CROSBY, TIM $1, 490,565 08/ 03/ 18 28%
03-2H6504 COUNTI ES AT VAR QUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT 22(7)8’ (1312 825 g%; ig 21%
ROUTES 28, 89 AND 267 RD. #202 '
TREE REMOVAL BERKELEY CA 94710 TRUCKEE, CA 96161
(510) 549- 3954 ’
(530) 320- 6460
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEEST | NC JOHNSON, JEFF $35, 186, 653 02/ 14/ 18 71%
2&&%8?;_(108) c FROM ROUTE 80 TO GALLERI A 2100 GOCDYEAR RD 2520 WARREN DRI VE, $ﬁ, 292’%, (759293 835 8?5 13 80%
0 BOULEVARD/ STANDFORD RANCH ROAD. BENIGIA CA 94510 SU TE A ' '
PROVI DE AN AUXI LI ARY LANE FOR VB ROCKLI N, CA 95677 SUSPENDED
(707) 742- 6000
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/16/17  100%
03-3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $63, 523 fﬁ; 1;5 ig 12%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A. ROCKLI N, CA 95677
REPAI R ERODED EVMBANKMENT & DAMAGED REDDI NG, CA 96003 (916) 624- 2851
20.20 PAVEMEN
201130
03-PLA-80-7.0/11. 4 IN PLACER COUNTY NEAR SIERRA COLLEGEA. TEICHERT & SON, INC. DBA ZINK, PHIL $3,999, 888 12/ 24/18 0%
03-1&2704 BLVD. TO PENRYN ROCK SPRINGS UC TEI CHERT CONSTRUCTI ON 30 DEPOT ST/ PO BOX ig 8% %g; ig 0%
COLD PLANE & RHVA OVERLAY 400 SUNRI SE AVE, SUITE 300 1807
ROSEVI LLE CA 95661 O;SA;ZGO;QZ?B' 1807 SUSPENDED
(916) 757- 6400 (530) 346-
03- PLA- 80- 25. 9/ 28. 5 FROM 0.2 M LE VEST OF CROTHER ROAD OC SAK CONSTRUCTI ON, LLC $1, 490,719 03/18/19 0%
03-4F2504 TO 0.1 MLE VEST OF VEI MAR OC 864 HOFF ROAD $0  04/11/19 0%
B1l M 080-(204)E $0  08/26/19

--0

State of California Department of Transportation

REHABI LI TATE CULVERTS W TH NEW

O FALLON MD 63366
(916) 644- 1413
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A. TEICHERT & SON INC. DBA  ZINK, PHIL $36, 587, 967 03/10/ 16 88%
03- 1F4004 LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O. $34, 197, 740 04/ 05/ 16 93%
Z‘?'g;” D - E) )0 MAGRA ROAD OVERCROSS! NG 400 SUNRI SE AVE. BOX 1807 $230,409  07/10/19
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 ??;S)A;ilecﬁgigna SUSPENDED
HB4N (916) 757- 6400
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHIL $3,958,404 11/16/17  100%
03- 3F4804 ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $3, 861,459 11/30/17 99%
AC'(;V‘OSO“'(ZOZ) E 400 SUNRI SE AVE, SU TE 300 ST $0 11/13/18
ROSEVI LLE CA 95661 O;EA252C¢7Z§713 OVER RN
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152,995 04/20/16 5204
ENERGAECY F. A 1175 S. AUBURN STREET 1807 $0 03/01/16
REPLACE CROSS CULVERT
COLFAX, CA 95713 %gf‘é’mc’;iina
20. 20 (530) 346- 8150
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TElI CHERT & SON, | NC. 2520 WARREN DRI VE, $229,573  05/05/17 00,
TAYLOR ROAD DI R S EMERGENCY F. A 4401 DULUTH AVE. SU TE A $0  03/20/17
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'62;1 (2:';535677
20. 20 (916) 624-
201130
03-SAC-5-5.0/5.7 I N SACRAMENTO COUNTY ON | NTERSTATE 5 AMERI CAN ClVIL CONSTRUCTORS  CHOY, W NG $3, 485,000 11/09/18 52%
03-4H8104 FROM THE SAN JOAQUIN CO LN TO WEST COAST LLC 1016 N MARKED BLVD $2,572,426  01/07/19 74%
o $1, 340,749 08/ 06/ 19 0
RI CHARDS BLVD UC (BR#24-250 RT) AND 2990 BAY VI STA COURT, SUITE D sul TE 50/ 60 Y
ROUTE 50 FROM 0.2 M LE DI R
BENI CI A, CA 94510 SACRAMENTO,  CA 95834
REMOVE AND REPLACE FAI LED PCC SALBS, (530) 628- 6814
20.20 STRI P
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 69%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1,653,478 08/31/18 49,
ACI M 005- (350) E STATI OV #120 $185, 664 06/ 05/ 19
-0 VEI GH | N MOTI ON REPAI RS AND LI VERMORE ~ CA 94550 SACRAMENTO, CA 95834

(925) 245- 1300
HAL2 (916) 847- 4916
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY LARA, ALEJANDRO $15,347,560 09/28/17 48%
03-3F5704 AND NEAR Rl O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAVPUS LANE, $10, 436, 984 10/ 27/ 17 68%
ACNH P012- (123)E $510, 820 08/19/20
Rl VER BRI DGE 23- 0024 SUTE T
-0 PAINT BRI DGE FAIRFIELD  CA 94534 FAI RFI ELD, CA 94534
(707) 639- 4414 '
(510) 714- 7055
03- SAC-50-2.6/3. 8 IN THE CI TY AND COUNTY OF SACRAMENTOQ C. JONES & SONS, INC SHAH, MRUDANG $2, 446,568 03/ 04/ 19 0%
gaﬂzéggg_(“s) c FROM 65TH STREET UNDERCRCSSI NG TO THE 1520 FOURTH ST 2777 DEL MONTE ST :g 03/21/19 0%
VESTBOUND ONRAMP FROM NORTHBOUND HOWE SACRAMENTO, CA 95691
-0 ADD AUXI LI ARY LANE BERKELEY CA 94710 (530) 682- 7172
(510) 526- 3424
03- SAC-50-3.5/3.5 I N SACRAMENTO COUNTY | N SACRAMENTO AT VI NTAGE PAVI NG COMPANY, INC  OLGUIN, JORGE $1, 158,513 02/ 06/ 19 0%
03- 0H5804 HORNET DRI VE 119 MAIN ST 2777 DEL MONTE STREET $1rzgg 22;23513 0%
RECONSTRUCT, W DEN AND S| GNALI ZE
W NTERS CA 95694 !E:;lsACRANENTQ A
(530) 795- 0132
(916) 952- 1149
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVMPANY WARD, DONALD $9, 406, 692 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, 996, 7;8 84215 gg; ig 95%
COUNTY LI NE. SACRAMENTO  CA 95827 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT & RHVA .
(916) 855- 4400 (916) 801- 3478
03- SAC-50-/12. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  CENTRAL STRI PI NG SERVI CE, | NC. SHAH, MRUDANG $1, 063,515 03/ 19/ 19 0%
03-1G3704 AND RANCHO CORDOVA FROM 16TH STREET 3489 LUYUNG DRI VE 2777 DEL MONTE ST 28 235 825 12 0%
TO SUNRI SE BOULEVARD. SACRAMVENTO, CA 95691
PLACE 6" STRI PI NG RANCHO CORDOVA CA 95742 (530) 682- 7172
(916) 635- 5175
03- SAC-50-/24.6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $5, 485,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. , $4?$f§$'§égl égj gi; ig 80%
Rl CHARDS BL UC 24- 250RT AND ROUTE 50 SUl TE 50/ 60 '
FROM 0.1 M LE FROM ENDDI R SACRAMENTO, * CA 95834
. (916) 283- 9950 SACRAMVENTO, CA 95834 OVER RUN
REMOVE AND REPLACE FAI LED PCC SLABS (530) 682- 6814

20. 20
201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/5. 3 IN YOLO AND SACRAMENTO COUNTIES IN  STUDEBAKER BROWN ELECTRI C, | NC CHANDER, RAKESH $5, 438,483 11/27/18 40%
03-4F4604 VEST SACRAMENTO AND SACRAMENTO FROM 6643 32ND STE. 106 3855 N. FREEWAY BLVD. $2, 644,262 12/12/18 49%
BLNH P0O50- ( 143) E 0.1 MLE VEST OF JEFFERSON BOULEVARD STE 190 $1, 776,262 08/ 14/ 19
-0 UNDERCROSSI NG TO WATT gleFL;LGZEQSDS CA 95660 SACRAMENTO, CA 95834

I NSTALLATI ON OF FI BER OPTI CS SysTem (916) 678- (916) 263- 4919
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMA $785,000 12/ 05/ 14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N FREEWAY BLVD, $309, 4;2 8%5 gg; ig 39%

BORE AND JACK A 36' RElI NFORCED STE 120

CONCRETE MLPITAS, CA 85035 SACRAMENTO, CA 95834

(916) 386- 1500 916) 718- 8055

20. 20 (916) 718-
201130
03-SAC-80-1.2/11.3 I N SACRAMENTO COUNTY AT VAR OUS O.C. JONES & SONS, |NC. $8, 431,544 01/ 28/ 19 0%
03-0H4704 LOCATI ONS FROM 0.2 MLE WEST OF EL 1520 FOURTH STREET $0  03/04/19 0%
BLI M-080 -(246)E CAM NO AVENUE OVERCROSSI NG TO 0. 2 $0
-0 M LE EAST OF ROUTE 80/244 S BERKELEY  CA 94710

REHABI LI TATE PAVEMENT (HVA & PCO) (510) 526- 3424
03- SAC-80-2.9/3.7 I N SACRAMENTO COUNTY | N NORTH O C. JONES & SONS, |INC. $293,491 04/16/19 0%
03- 165004 SACRAMENTO FROM 0.4 M LE EAST OF 1520 FOURTH STREET; $0  05/13/19 0%

ROUTE 5/80 SEPARATION TO 0.1 M LE $0

EAST OF TRUXEL ROAD OVERCROSSI NG BERKELEY CA 94710

REPAI R RAVPS (510) 526- 3424
03- SAC-80-12. 6/ 17. 5 I N SACRAMENTO COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, $1, 274,655 04/ 02/ 19 0%
03-1(2804 Cl TRUS HEl GHTS FROM 0.1 M LE EAST OF INC. $0  04/19/19 0%

MADI SON AVENUE OVERCROSSING TO 0.8 550 GREENVI LLE ROAD; $0

M LE WEST OF RI VERSI DE AV

| NDI VI DUAL SLAB REPLACENENT LI VERMCRE CA 94550

(925) 245- 1300

03- SAC- 99-28.0/ 2. 8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEERI NG KALKAT, JASPAL $485,000 04/ 23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE.  CONTRACTORS, | NC. 2777 DEL MONTE ST. 23 82; ég; 12 0%

DIR S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEEST SACRAMENTO, CA

REMOVE AND REPLACE DAMAGED OVERHEAD 95691

PLEASANTON, CA 94566
20. 20 (916) 204- 6879

201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-32.5/33.5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 380,027 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $2, 005, 644  06/07/18 579
$29, 468 06/ 26/ 19
BLVD oC ROSEVI LLE CA 95661 #120
CONSTRUCT AUXI LI ARY LANE SACRAMENTO, CA 95827 SUSPENDED
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADI NG, LEE, SUSHMA $17, 810,405 02/ 08/ 18 92%
2(3:;\]&':)3(2(15‘71 077 E AT VARI OUS LOCATI ONS I NC. 3855 N FREEWAY BLVD, $§, igg, gé 82; gi; ig 81%
0 -(077) | NSTALL RAMP METERS 1450 ClI VI C CT BLDG B #400 STE 120 e
CONCORD  CA 94520 SQEGRA:ESTSQOSSA 95834 SUSPENDED
(925) 687- 6666 (916) 718-
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COVPANY  CROSBY, TIM $3, 025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 522 %5 1(7)5 1; 17%
49/89 JUNCTION DIR S EMERGENCY F. A TRUCKEE, CA 96161
INSTALL SOLDIER PILEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20
201130
03- S| E-89-25. 2/ 27. 6 IN SI ERRA COUNTY NEAR CALPINE FROM  ROBERT J. FRANK CONSTRUCTI ON, $293,881 02/05/19 0%
03- 0H8204 0.8 MLE NORTH TO 1.3 M LES NORTH OF | NC. $0  03/13/19 0%
LOOKOUT ROAD AND AT SULPHUR CREEK 2806 TARMAC ROAD $0
ROAD
| NSTALL UNDERDRAI NS REDDI NG - CA 96003
(530) 222- 1408
03- SI E-999-/0 IN S| ERRA COUNTY AT VARI OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI'S $1, 492,150 08/ 10/ 18 86%
03- 2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAWK ROAD, $1, 248,002 09/12/18 83%
TREE REMOVAL P $0  05/24/19
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’ SUSPENDED
(530) 682- 7746
03-SUT-99-8.3/42. 4 I N SUTTER AND BUTTE COUNTI ES ON CENTRAL STRI PI NG SERVI CE, TR, PRESTON $3,101,222 02/ 06/ 19 7%
03-1G3804 ROUTE 99 FROM 0.2 M LE NORTH OF 3489 LUYUNG DRI VE $241,301 03/04/19
1016 N MARKET BLVD, $241,301 09/23/19 8%

RCQUTE 70-99 CONNECTOR OVERCROSSI NG TO

TEHAMA COUNTY LI NE
REPLACE STRI PI NG

RANCHO CORDOVA CA 95742

(916) 635-5175

State of California Department of Transportation

STE 50/ 60
SACRAMENTO, CA 95834
(916) 416- 5572
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMWM JEFF $9, 985, 000 08/ 13/ 18 40%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 223' ggg 82; gg; 12 15%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA :
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000
20. 20 (916) 508- 3719
201130
03- VAR-89-1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $1, 385,000 09/ 24/ 18 60%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $679, 9;3 ééj 8613; 12 49%
CREEK ROAD I N PLACER COUNTY TO PI NE SPARKS, NV 89431 RD. SUl TE 202
STREET I N EL DORADO DIR S ' TRUCKEE, CA 96161 SUSPENDED
0. 20 REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
' DRAI NS
201130
03- VAR-999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985,000 03/01/19 0%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET 23 82; gi; %g 0%
EVERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA
REPAI R AND MODERNI ZE i 95691
20,80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COMPANY ELGHASSEI N, DEYA DEAN $3,894,208 08/31/18 94%
03-1F2304 VARl OUS LOCATI ONS 5225 HELLYER AVENUE $2,399,506 10/08/18
ACI M 080- (245) E I NSTALL RAVP METERS 3855 N. FREEWAY BLVD., $497.101 o06/11/19 1%
#120
--0) SAN JOSE CA 95138
(408) 574- 1400 SACRAMENTO, CA 95834 SUSPENDED
(916) 263- 4929
03- VAR--/ 0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF MANCHARAN,  SELVENDRAN $1, 428,277 05/ 10/ 18 35%
03- 03004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. 379 COLUSA AVET $1, 133, 123 8?5 gg; 13 76%
LOCATI ONS. 1310 W 23RD STREET YUBA CI TY, CA 95991
REMOVE AC, PLACE METHACRYLATE & TENPE A7 85282 (916) 996- 0601 SUSPENDED
(602) 437-1711
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 593, Ogg 825 gg; 1; 65%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL

201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-5-.4/28.9 IN YOLO COUNTY AT VARI QUS LOCATIONS S.T. RHOADES CONSTRUCTI ON, $1, 759,201 04/ 02/19 0%
03- 4F8304 FROM SACRAMENTO RI VER BRI DGE TO I NC. $0  04/22/19

ACI M 005 - (354) E
--()

03-YOL-5-6.5/17.6
03- 3F1404

03- YOL- 16- 20. 5/ 31. 6
03- 0C4724
HSST- PO16- ( 041) E

--0
HB1

03- YOL-16-20.7/20.8
03-2H7704

20. 20
201130

03- YOL-16-22.2/22.2
03-4H9904

20. 20
201130

03- YOL-84-5.0/10.9
03- 039904

COLUSA COUNTY LI NE

ROADSI DE SLOPE PAVI NG AND PAVI NG

8585 COMMERCI AL WAY

REDDI NG CA 96002
(530) 223- 9322

I N AND NEAR WOODLAND, FROM EAST NAI NQUI MJ CONTRACTI NG | NC,

STREET TO COUNTY ROAD 13 AT VARI QUS

LOCATI ONS
UPGRADE ADA FACI LI TI ES

I'N YOLO COUNTY NEAR ESPARTO FROM 0. 3
M LE WEST TO 0.4 M LE EAST OF COUNTY
ROAD 79 AND FROM 0.1 M LE EAST OF

PLAI NFI ELD STREET TO 0O
SHOULDER W DENI NG, CURVE

I'N YOLO COUNTY ON ROUTE 16

APPROXI MATELY 0.25 M LE WEST OF
COUNTY ROAD 79 DIR S EMERGENCY F. A
REMOVE AND REI NSTALL EXI STI NG

CULVERT

I'N YOLO COUNTY ON ROUTE 16 AT PM 8.9
AND 22.24 AND RQUTE 505 AT PM 13. 69
AND 13.9 DIR S EMERGENCY F. A
EMERCENCY CULVERT DEBRI S CLEANUP

I'N YOLO COUNTY FROM N. COURTLAND RD
TO 0.4 M LES NORTH OF W LLOW PO NT

ROAD.
Cl R WRHVA OVERLAY

5830 DI XON AVENUE WEST

DI XON CA 95620
(707) 693- 0289

O C. JONES & SONS, | NC
1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

A. TEICHERT & SON, INC. DBA
TEI CHERT CONSTRUCTI ON
P. Q. BOX 15002

SACRAMENTO, CA 95851

A TEICHERT & SON, INC. DBA
TEI CHERT CONSTRUCTI ON
P. 0. BOX 1890

DAVI S, CA 95617

DESI LVA GATES COSNTRUCTI ON
11555 DUBLI N BLVD.

DUBLIN CA 94568
(925) 829- 9220

OLGUI N, JORGE
2777 DEL MONTE STREET
VIEST SACRAMENTO, CA
95691

(916) 952- 1149

YUSUFZAI,  MOHAMVAD
TARI Q

2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 710- 0286

TR, PRESTON
3951 PERFORMANCE DR.
SUTE E

SACRAMENTO, CA 95838
(916) 416- 5572

YUSUFZAI ,  MOHAMVAD
"TAR Q'

2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 710- 0286

SHAH, MRUDANG

2777 DEL MONTE ST
VEST SACRAMENTO, CA
95691

(530) 682- 7172

$0

0%

$374,130 01/30/19 80%

$276,635 02/20/19
$267,885 05/24/19

74%

$16, 070,962 06/19/18 44%

$4, 493,873 07/13/18
$1, 113,700 09/10/19

28%

$295,000 01/11/17 0%

$131,590 05/05/17
$0 02/14/17

45%

$1, 485,000 02/08/19 46%

$684, 311 04/16/19
$306, 696 06/ 26/ 19

46%

$5, 259,718 11/09/18 0%

$29,181 12/10/18
$0 07/23/19

1%

SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI POUTS
SACRAMVENTO, CA 95851 ngfesz/EgT?m(z:A 95838
20. 20 (916) 757- 6400
201130
03-YOL-113-11.3/21.2 I'N YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 902, 903 06/07/18 78%
03- 0304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE %2’ gzg %g 825 ig; 12 84%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991 ' '
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEER! NG CHANDER, RAKESH $438,834 03/13/18 0%
gﬁl;—PG-H)Z(I%-(O%)E STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, ig 82; g% ig 0%
0 MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120
RIVERSI DE CA 92509 SQSGRAE’EQ‘T%%CA 95834 SUSPENDED
(951) 710- 1000 (916) 799-
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%
COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SUTE E
REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5,797,800 05/24/18  100%
03- 03104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A 379 COLUSA AVE $5, 705, 628 82; Si; 12 98%
TOVER BRI DGE D CA 94520 YUBA CITY, CA 95991
MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCOR 16) 799- 551
(925) 826- 5387 (916) 799-5518 OVER RUN
03- YOL- 275-13.0/ 0 I N VEST SACRAMENTO AT SACRAMENTO GOLDEN STATE BRI DGE, | NC. THURMAN, ANTHONY $10, 967, 948 12/07/18 0%
03- 3F5504 Rl VER BRI DGE 22- 0021 3701 MALLARD DRI VE $1, 850,450 12/17/18
BLNH- P275- ( 006) E 379 COLUSA AVENUE $1, 850, 450 01/24/20 17%

--0

HA21

SUB- NAV PROTECTI ON

BENICIA CA 945101195
(925) 372- 8000

YUBA CITY, CA 95991
(916) 799- 5518
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC. CHANMBERLI N, AARON $948,883 06/20/17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $947, 6% 82; g% 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT
CHI CO CA 95973 ?;'12?99?022228
(530) 342- 8655 PLANT EST
SATI S
03- YUB-20-1.6/3. 4 IN YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1,584,700 05/22/18 81%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 092,911 06/ 19/ 18 67%
ACNH- P020- (183) E $0 05/03/19
0 OF LEVEE ROAD. CH GO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND B}
(530) 891- 6555 (530) 682- 3842 SUSPENDED
03- YUB- 20- 8. 0/ 10. 2 ABOUT 6 M LES EAST OF MARYSVI LLE FROMLAMON CONSTRUCTI ON GRI FFI TH, GARRETT $7,821,552 11/09/ 18 5%
03- 2F3204 0.1 MLE EAST OF LOMA RICA ROAD TO 871 VON GELDERN WAY 379 COLUSA AVENUE $779,022 12/10/18 10%
B1NH- P020- ( 186) E $218,573 04/01/21
0 0.2 MLE WEST OF SPRING VALLEY ROAD VUBA O TY  CA 95901 YUBA CITY, CA 95932
o W DEN SHOULDERS AND REHAB PAVEMENT }
(530) 671- 1370 (530) 682- 3842
HA22
03- YUB- 20- 20. 1/ 21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEST | NC CHAVBERLI N, AARON $17,996, 770 05/21/18 56%
03- 2F5904 11, 185,298 06/ 19/ 18
HSNH: P020- (179) E SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 1930 FEATHER Rl VER $ $880. 599 08/ 13/ 19 62%
0 MCGANNEY LANE TO MOONEY FLAT ROAD BEN G A CA 94510 BLVD '
o CURVE REALI GNVENT AND SHOULDER
(707) 742- 6000 O:?g' ;;E’ 023195965
HB1 (916) 996-
03- YUB- 20-/ 0 I N COLUSA, SUTTER AND YUBA COUNTI ES, CENTRAL STRI PI NG SERVI CE, |NC $1, 297,747 01/29/19 0%
03- 14004 ON STATE ROUTE 20 3489 LUYUNG DRI VE $0 03/ 04/19 0%
THERMOPLASTI C TRAFFI C STRI PI NG $0
RANCHO CORDOVA CA 95640
(916) 635- 5175
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3, 608,061 03/ 19/ 18 99%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $3, 183, 5;3 83; gg; ig 86%
ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932
-0 BRI DGE TO 24 STREET (530) 682- 3842

UPGRADE PEDESTRI AN | NFRASTRUCTURE ~ T-ACENTI A~ CA 92870
HB71 (714) 646- 3697
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535,000 09/ 24/18 68%
03- 4H7304 NORTH OF SLEI GHVI LLE Cl RCLE- RT. I NC. 138 NEW MOHAVK RD. $160, 923 ég; 225 12 30%
DIR S EMERGENCY F. A 1175 SOUTH AUBURN STREET SU TE B
REPAI R SLOPE DAMAGE

COLFAX, CA 95713 NE;/QDQGS ;:3(64@ 95959
20. 20 (530) 265-
201130
03- YUB-70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639,431 09/ 25/ 18 0%
R AR ogtveq ragbintpdtecliab b ety Semverana o osiouis
--0) ' DI XON CA 95620 95691

(707) 693- 0289 a0 682. 7172 SUSPENDED
HB71 (530) 682-
03- YUB- 70- 11. 0/ 13. 6 I'N YUBA COUNTY NEAR LI NDA AND BALDW N CONTRACTI NG COMPANY,  MANOHARAN, SELVENDRAN $3,377,170 03/29/19 0%
gﬁl;g‘lﬁ(l)% 136 & MARYSVI LLE FROM 0.3 M LES SOUTH OF INC., DBA KN FE Rl VER 379 COLUSA AVENUE ig 8‘71; ;g; ig 0%
- - ) FEATHER RI VER BLVD UNDERCROSSI NG TO CONSTRUCTI ON YUBA CI TY, CA 95991

0 THE YUBA RI VER BRI DGE AND OVE 1764 SKYVAY; (530) 218- 3679

REMOVE EXI STI NG THRI E- BEAM MEDI AN
CHI CO CA 95928

(530) 891- 6555

03- YUB- 70-/ 0 IN YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/ 18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 MLE 1437 FURNEAUX ROAD 379 COLUSA AVE. $541, 3;3 8%5 géj ig 16%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
REPLACE PUMPS AT THREE PUMP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $457, 508, 163 Completed to Date: $213, 859,316  Work ThisMonth: $16, 279, 505




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-/37.7 03- 4H8304
03- BUT- 99-20. 0/ 4 03- 4H9304
03- COL- 20- 10. 0/ 26 03-0J0304
03- COL- 20-23. 7/ 28.2 03- 13204
03- COL- 20- 31.8/32.8 03- 2F9804
03- COL-45-2.0/19. 4 03- 14404
03- ED- 49- 20. 3/ 20. 6 03- 4H9604
03-ED-49-/0 03- 4F6304
03- ED-50-18.5/0 03- 08704
03- ED- 50- 22. 3/ 66.5 03- 1H6904
03- ED- 50-39.5/48.7 03- 2F1304
03- ED-50-67.3/0 03- 3F5304
03- ED- 50- 70. 6/ 70. 6 03- 4F8404
03- ED-50-75.4/77. 3 03-3C3804
03- ED- 50- 339. 0/ 33. 9 03- 4H5004
03- ED-50- 11. 2/ 68. 7 03- 0H5004
03-ED-50-/0 03- 130204
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03-ED-999-/0 03- 2H6804

03- GLE-162-54.4/57. 2 03- 1G3004
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Cnty Rt Pm

03- GLE-162-82.0/81.6
03- NEV- 20-/25. 8

03- NEV-49-7.4/14.5
03- NEV- 49-20.0/32.6
03- NEV-80-1.2/9.4
03- NEV- 80-19. 0/ 19. 4
03- NEV- 80- 23. 5/ 28
03- NEV-80-/0
03-PLA-49-3.1/7.5
03- PLA-49-/0

03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23.8
03- PLA-80-7.0/11. 4
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA-80-54.7/54.7
03- PLA-80-25.9/28.5
03- PLA-193-9.8/9.8
03-SAC-5-5.0/5.7
03- SAC-5-33.1/0
03-SAC-12-/.4

03- SAC-50-2.6/3.8

Statement of Ongoing Contracts - Index

Contract

03- 036204
03- 14104
03- 0H2204
03-0J0404
03- 4F6004
03- 3F9204
03-2H4704
03- 0X@504
03- 2F3404
03- 2H6504
03- 0H26U4
03- 3H9404
03-1&X704
03- 1F4004
03- 3F4804
03- 1H4904
03- 4F2504
03-2H9704
03-4H8104
03- 4F4004
03- 3F5704
03- 1F1904

Page
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Cnty Rt Pm
03- SAC-50-3.5/3.5
03- SAC-50-12.1/23.1
03- SAC-50-/5. 3
03- SAC-50-/12. 3
03- SAC-50-/24.6
03- SAC-51-4.0/0
03- SAC-80-1.2/11.3
03- SAC-80-2.9/3.7
03- SAC-80-12.6/17.5
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0
03-SI E-49-45.1/45. 2
03- SI E-89-25.2/27.6
03-SI E-999-/0
03- SUT-99-8.3/42. 4
03- VAR-12-/ .4
03- VAR-89-1. 8/16. 3
03- VAR-999-/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract

03- 0H5804
03-0Gr7704
03- 4F4604
03-1&3704
03- 4H7004
03- 0H2504
03- 0H4704
03- 1G5004
03- 12804
03- 4H3804
03- 1H3804
03- 0F3514
03- 2H9904
03- 0H8204
03-2H6704
03- 13804
03- 4H6904
03-4H7104
03- 4H9504
03- 1F2304
03- 038004
03- 3H2904
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Cnty Rt Pm

03- YOL-5-.4/28.9
03-YOL-5-6.5/17.6
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL- 16-22. 2/ 22.2
03- YOL-84-5.0/10.9
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03- YOL- 275-13. 0/ 13
03- YOL-275-13.0/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03- YUB- 20- 8. 0/ 10. 2
03-YUB- 20-20.1/21.6
03-YUB-20-/0
03-YUB-20-/3.3
03-YUB-49-74.0/7.3
03-YUB-70-11.0/13.6
03-YUB-70-7.4/13.5
03-YUB-70-/0

Statement of Ongoing Contracts - Index

Contract

03- 4F8304
03- 3F1404
03-0C4724
03- 2H7704
03- 4H9904
03- 0904
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 08104
03- 3F5504
03- 1H3504
03- 130104
03- 2F3204
03- 2F5904
03- 14004
03- 2F0804
03- 4H7304
03- 0H5104
03- 3F1304
03- 4H1504
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

Work completed this Period:

Bid + CCO
$11, 253, 701
$106, 841, 678

$370, 000
$160, 852, 403
$178, 190, 382
$457, 508, 163

Work Comp
$7, 914, 443
$76, 113, 331
$181, 787
$73, 597, 912
$56, 051, 843
$213, 859, 316




	03

